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Date 
      

To File 

       E. A.:       
From  Co-Rte-PM:       

       Fed No.:       
CCO No. 

    
Supplement No. 

    
CCO Category Code 

        
Contingency Balance (including this change): 

       
CCO Amount 

        Increase   Decrease Headquarters Approval Required?  Yes     No 
Supplemental Funds Provided 

      
 

Is this request in accordance with 
environmental documents?  Yes     No 

Original Contract Working 
Days: 

     

Time Adjustment this 
Change: 

     Day(s) 

Previously-Approved CCO 
Time Adjustments: 

     Day(s) 

Percentage Time Adjusted to Date 
(Including this change) 

    % 

Total Number of Unreconciled 
Deferred-Time CCO’S (Including 

this change) 

    

This Change Order Provides for (Use additional pages as needed):

 
Increase the minimum gap shown on the contract plans to 4 inches (100mm), for columns ______at bents _____ of the _____ 
Br. Br. No. _____.  This is in accordance with the memorandum from the Division  of Engineering Services Deputy Division 
Chief for Structure Design, dated 8-22-06 and the Construction Procedure Directive (CPD) 06-9, dated 9/21/06  
 
Tests have shown the 2-inch (50mm) flare gap may lead to an increase in the demands on the bent cap due to gap closure.  
Therefore, effective immediately, all flared column details must incorporate a minimum flare gap of 4 inches (100mm). If design 
calculations show that a larger gap is required, then approval for a larger gap should be obtained from the responsible design 
office chief.  
 
There is no cost or credit to the state for this change. No adjustment of contract time is warranted because this change does not 
affect the controlling operation. 
 
 
 
 
 
   

CONCURRED BY: ESTIMATE OF COST 
Construction Engineer/Bridge Engineer Date  This Request Total to Date 

            Items:               
Project Engineer Date Force Account:               

            Agreed Price:               
Project Manager Date Adjustment:               

            Total:               
FEDERAL PARTICIPATION FHWA Representative 

      
Date 

       Participating   Participating in Part  None 
Environmental 

      
Date 

       Non-Participating (Maintenance)  Non-Participating 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) Other (specify) 

      
Date 

       CCO Funded per Contract  CCO Funded as Follows 

 Date Federal Funding Source Percent 

                       
HQ Or District Prior Approval by Date            

                       
Resident Engineer Signature Date            

                       
 
 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 
or TDD  (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814 
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